Annex 3 – Schedule of Deliverables
	Deliverable, its part
	Step
	Result
	Deadline

	D1 i)
	Provide detailed plan of all bellows hereof
	Technical report  
	3 months from contract signature

	D1 ii)
	Manufacture, assemble and test all bellows by the Contractor
	Protocol on testing of Devices at Contractor’s place/Report on testing at Contractor’s place
	5 months from contract signature

	D1 iii)
	Deliver, assemble and test all bellows 
	Protocol on testing of Device at the research center ELI-Beamlines
	6 months from contract signature

	D2 i)
	Provide preliminary design of all  vacuum pipes
	Technical report  
	1 month from contract signature

	D2 ii)
	Provide detailed plan of  all  vacuum pipes
	Technical report 
	3 months from contract signature

	D2 iii)
	Manufacture, assemble and test  all  vacuum pipes   by the Contractor
	Protocol on testing of Devices at Contractor’s place/Report on testing at Contractor’s place
	5 months from contract signature

	D2 iv)
	Deliver, assemble and test  all  vacuum pipes  by the Client
	Protocol on testing of Device at the research center ELI-Beamlines
	6  months from contract signature

	D3 i)
	Provide preliminary design of all  frames for vacuum pipes
	Technical report  
	1 month from contract signature

	D3 ii)
	Provide detailed plan of   all  frames for vacuum pipes 
	Technical report 
	3 months from contract signature

	D3 iii)
	Manufacture, assemble and test  all  frames for vacuum pipes   by the Contractor
	Protocol on testing of Devices at Contractor’s place/Report on testing at Contractor’s place
	5 months from contract signature

	D3 iv)
	Deliver, assemble and test all  frames for vacuum pipes by the Client
	Protocol on testing of Device at the research center ELI-Beamlines
	6 months from contract signature

	D4 i)
	Provide preliminary design of  all frames for vacuum chambers
	Technical report  
	1 month from contract signature

	D4 ii)
	Provide detailed plan of  all frames for vacuum chambers
	Technical report 
	3 months from contract signature

	D4 iii)
	Manufacture, assemble and test  all frames for vacuum chambers   by the Contractor
	Protocol on testing of Devices at Contractor’s place/Report on testing at Contractor’s place
	5 months from contract signature

	D4 iv)
	Deliver, assemble and test  all frames for vacuum chambers  by the Client
	Protocol on testing of Device at the research center ELI-Beamlines
	6 months from contract signature

	D5 i)
	Provide preliminary design of all vacuum chambers
	Technical report  
	1.5 month from contract signature

	D5 ii)
	Provide detailed plan of   all vacuum chambers
	Technical report 
	3 months from contract signature

	D5 iii)
	Manufacture, assemble and test all vacuum chambers  by the Contractor
	Protocol on testing of Devices at Contractor’s place/Report on testing at Contractor’s place
	9 months from contract signature

	D5 iv)
	Deliver, assemble and test Device by the Client
	Protocol on testing of Device at the research center ELI-Beamlines
	10 months from contract signature
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